FORM DPW-CIA 2/05

STATE OF HAWAI

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR: BCP Construction of Hawaii, Inc.

ADDRESS: 5 Sand Island Access Rd, Box 112

City, State ZIP; Honolulu, HI 96819

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 15,623,954.00

Aloha Stadium Structural Health & Safety Improvements Phase 1

. RECEIVED-DAGS
DIV, OF PUBLIC WORKS

SEPTEMBERZASEP 30 P 2 1b+

Date: September 30, 2010

Contract No. 58816 [ ‘(

DAGS Job No. 12-10-0605

CHANGE ORDERS
Total $ 1,825,469.00

17,449,423.00

FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [

} COMMENCEMENT REQUIREMENTS
DUE MONTHLY:
['(PROJECT SCHEDULE - INITIAL & ONGOING

[/] DAILY REPORTS h/] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

[,~] CONTRACT NUMBER [ /] PROJECT NAME & LOCATION

L7 ALL SIGNATURES

Adjusted Contract Amount $

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed fo Date 5033% $ 7,862,975.00 93.10% $ 1,699,463.00 $ 9,562,438.00
Retained REDUCED[ ]} $ 626,964.00 $ 139,046.00 $ 766,010.00
Amount Subject to Payment $ 7,236,011.00 $ 1,560,417.00 $ 8,796,428.00
Payments to Date $ 6,434,524.00 $ 1,293,543.00 $ 7,728,067.00
Payments Now Due $ 801,487.00 $ 266,874.00 $ 1,068,361.00
Payment No. 9 |
Remarks:
1. Computed and Checked by:
2. | certify that the abeve bill is correct, just, that payment has not been received, and ail payroll
. affidavits have been submitted, are current, or proper deductive exclusions have been made to this
U Ptloernse  tofoglnis
3, Re@mended: Project Inspector ofBngineer * Date:
BCP CONSTRUCTION OF HAWAI|, INC.
w. Ml_ [ & / [ (’b/ }6/ < Name of Contractor
4. Recommended: Area Engineer/Architect Date: "
0CT ~ 4 200 Pl
5. Approved:” ff - T BrancffChief g Distict Englneer Date: By sidnature / Title: Ilﬁl/ Date

[ DRI ] S W - 1
The Public Waeks Administgfor cé’ﬁiﬁes that change orders have been issued and the work pedormed.

TSI, e OCT - 4200




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2010

CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 58816
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvements  DAGS Job No.: 12-10-0605
o)
cqu CONTRACT]
9 LICENSE BASIC CONTRACT|COMPL. TQ RETN AMOUNT,
© |PRIME CONTRACTOR |TRADE NO. AMOUNT DATE|% CMPI51 —u-/%i RETAINED
$15,623,954| $7.862,975| 50.33% 5% $393,148
BCP Censtruction of Hawail, Generat Contractor ABC-23456 $3,682,632] $3,186,587{ 86.53% 5% $159,320A

SUB-CONTRACT
LICENSE BASIC SUB-CONTRACTICOMPL. TO RETN AMOUNT;
SUBCONTRACTOR TRADE NO. AMOUNT) DATEH% CMPIa ‘é RETAINED)
1 [AMERICAN ELECTRIC ELECTRICAL C-24422 $90,740 864,427 71.00% 10% $6,442
2 |APPLY A LINE PAVEMENT STRIPING  |C-18695 $3,000 0.00% 10% $0
3 {BEACHSIDE ROOFING WATERPROCFING BC-22075 $219,375 $219,375{ 100.00% 10% $21,937
4 |ECONOMY PLUMBING PLUMBING ABC-318 $76,632 $76,632] 100.00% 10% $7.663
5 IKOLONA PAINTING PAINTING C-21019 $192,363 $192,353] 100.00% 10% 519,236
6 [MURPHY INDUSTRIAL CTGYCOATING C-13329 37,510,000 $2,762,218| 36.78% 10% $276,221
7 |MUTUAL WELDING CO. WELDING ABC-440 $3.822,718] $1,356,478| 35.48% 10% $135,647
8 {ALAKAY MECHANICAL SHEET METAL FLASING/|ABC-7338 $26,493 $4,895| 18.48% 10% ) $489
#DIV/Q! 10% $0
#DIVIO! 0% 30
#DI/! 10% $0
#DIV/Q! 10% $0
#DIV/O! 10% 30
HOIIO 10% $0
#DIVIO 10% §0
#DIV/ID! 0% 50
Line 7 above, ME7 noie only, per Momifsontractor, correction to MES6, i.e. MEG overpaid Mutual Welding, ME7 Basic contract breakdown no change from MES for
structural steef and pipe & tube railings
Total Retained from Subs 511,941,322 $4,676,388 $467,635|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $626,964]

| certify that the above retentions are correct for this request.

Checked/Verlfied by:

BCP CONSTRUCTION OF HAWAII, INC.

f Contractor G p
- ~ ]
% Q’/Bﬁ /0 Initial - Project Inspector or Engineer

By ngnature 4 / (/ Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: ALOHA STADIUM - STRUCTURAL AND VARIOUS HEALTH & SAFETY
' IMPRVMTS, PH 1

BILLING MONTH: September-10 DAGS JOB NO.: 1 2-10-0605 CONTRACT NO.: 58816
CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

VENDOR CODE: 23357000

Original Contract Payment Suffix: 1,2,4

Suffix Fund Symbaol Amo Earned Retainage Amount Due
04 BOB-42|M $885866.00 $84,381.00 $801,487.00

Totals: $885,868.00 $84,381.00 $801,487.00

Change Order Payment Suffix: 3,5
Suffix Fund Symbe Amount Earned Retainage Amount Due
03 Bo9-430M $28Q9ZO. 018, $14.046.00 $266,874.00
Totals: $280,920.00 $14,046.00 $266,874.00
Grand Total; $1,166,788.00 ' $98,427.00 $1,068,361.00

Kop é‘wﬁ [0/15/2010

Veriflé By DATE

(This Section for Administrative Services Office Use Qnly)

Vender Code 23357000

Cost Code 3A1
Voucher No. lO i ")2’ R

Verified By P’f 10’ 19 l >}




